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The Meeting of the Board of Public Works of the City of Onalaska was called to order at 6:30 1 
p.m. on Tuesday, August 2, 2016.  It was noted that the meeting had been announced and a 2 
notice posted at City Hall. 3 
 4 
Roll call was taken with the following members present:  Financial Services Director/Treasurer 5 
Fred Buehler, City Engineer Jarrod Holter, Mayor Joe Chilsen, Ald. Barry Blomquist, Ald. Jim 6 
Bialecki 7 
 8 
Item 2 – Approval of minutes from the previous meeting 9 
 10 
Motion by Ald. Blomquist, second by Mayor Chilsen, to approve the minutes from the previous 11 
meeting as printed and on file in the City Clerk’s Office. 12 
 13 
On voice vote, motion carried. 14 
 15 
Item 3 – Public Input (limited to 3 minutes/individual) 16 
 17 
Ald. Bialecki called for anyone wishing to provide public input. 18 
 19 
Diane Oldani Wulf 20 
910 Orchid Place 21 
Onalaska 22 
 23 
Diane’s comments were inaudible on the recording. 24 
 25 
Ald. Bialecki called three times for anyone else wishing to provide public input and closed that 26 
portion of the meeting. 27 
 28 

Consideration and possible action on the following items: 29 
 30 
Item 4 – Review and consideration of Change Order #6 for the Well #9 Reconstruction 31 
Project 32 
 33 
Jarrod said Change Order #6 is to change out a service disconnect box to a junction box.  Jarrod 34 
staff was performing the Arc Flash study for the site to complete the requirements of the 35 
specifications and discovered that the wiring entering the service disconnect box did not meet the 36 
study requirements.  Jarrod said the best option is to convert the disconnect box to a junction 37 
box, and he referred to a copy of a $1,262.10 change order from Olympic Builders included in 38 
board members’ packets. 39 
 40 
Motion by Ald. Bialecki, second by Ald. Blomquist, to approve Change Order #6 for the Well #9 41 
Reconstruction Project. 42 
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 43 
On voice vote, motion carried. 44 
 45 
Item 5 – Review and consideration of storm water outfall repair at Alpine Place 46 
 47 
Jarrod referred to a map included in board members’ packets that shows the location of Alpine 48 
Place.  Jarrod noted there is a large drainage swale that goes down the rear yards of the homes 49 
behind Aspen Valley Drive.  The swale flows under Alpine Place and Bearpaw Place before 50 
reaching the Aspen Valley stormwater ponding area and the Green Coulee drainageway.  Jarrod 51 
noted there is material sediment built up within the two outfall pipes at this location.  There are 52 
cattails growing in the pipes; water has cut a small ditch in an attempt to reach a level to cut 53 
through the sediment; and there are a variety of cottonwood trees that need to be removed.  54 
Jarrod said Ald. Jim Binash was contacted by a resident who was upset about the water that had 55 
built up within the pipes.  This water was causing a hazard in the form of mosquitoes and 56 
pungent odors.  Jarrod said staff examined the site and decided maintenance is necessary.  A 57 
quote was solicited from Les Manske & Sons.  Jarrod estimated that five truckloads of material 58 
would need to be removed, as would the trees.  It would be necessary to repair the yard going out 59 
to the sidewalk to Alpine Place.  Jarrod admitted it is difficult to obtain a quote for a project such 60 
as this because its scope is unknown until the contractor begins, and he also complimented Les 61 
Manske & Sons for a project it performed several years ago on an upstream area in the same 62 
drainage swale.  Jarrod said Les Manske & Sons’ $13,500 quote includes: 63 
 64 

• Removal and disposal of trees, as necessary. 65 
• Remove and dispose of stumps.  Excavate below discharge pipe to create waterway.  66 

Haul away excess material.  Furnish, install and finish grade black dirt on disturbed area. 67 
• Furnish and install seed and P3000 erosion control blankets where specified at $10 per 68 

square yard. 69 
• Furnish and install sod where specified at $6.50 per square yard installed. 70 
• Scour Stops where specified at $300 per square yard. 71 
• Additional work as may be required:  Hitachi excavator with operator per hour ($140); 72 

dozer with operator per hour ($128); quad axle dump trucks with driver per hour 73 
($82.50). 74 

 75 
Jarrod said staff believes Manske & Sons will be able to complete the work for the price it has 76 
quoted the city.  Jarrod noted contractual services are included in the Stormwater Utility budget 77 
for outfall and drainageway repair and this project would come out of the contractual account 78 
within the Stormwater budget. 79 
 80 
Motion by Ald. Bialecki, second by Mayor Chilsen, to approve storm water outfall repair at 81 
Alpine Place by Manske & Sons at a cost of $13,500. 82 
 83 
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Ald. Blomquist noted that the project cost could exceed $13,500 due to several “extras” at unit 84 
prices. 85 
 86 
Jarrod agreed with Ald. Blomquist and said additional work would need to be added if it is 87 
required.  Jarrod said staff might consider adding another location between the two box culverts 88 
by Green Coulee Road and East Main Street if this project comes in under budget.  Jarrod 89 
expressed confidence that the work entailed will not exceed $13,500 unless something “above 90 
and beyond what I feel we have today” is encountered. 91 
 92 
On voice vote, motion carried. 93 
 94 
Item 6 – Review and consideration of Section 15-2-3 Construction Site/Excavation Erosion 95 
Control 96 
 97 
Jarrod noted board members’ packets include a copy of an email from Brian Kent, an 98 
environmental consultant with Short Elliott Hendrickson who works for the La Crosse County 99 
Landfill Solid Waste Department.  Jarrod said Section 15-2-3 states that any work done in the 100 
landfill requires a Construction Site/Excavation Erosion Control Permit.  Jarrod said, “They’re 101 
constantly moving dirt and doing projects out in that landfill.  They actually fall under the solid 102 
waste area of the state statutes, and as the email points out, with the NR 504.09 of the 103 
Administrative Code, they actually have stringent requirements they have to meet.  Nothing out 104 
there they’ve done or I’ve seen done does not meet our standards by meeting that code.  They’re 105 
requesting that they would have an applicable ordinance added.”  It would read as follows: 106 
 107 

• (f) Solid waste disposal facility activities covered under a WDNR-approved plan of 108 
operation that includes stormwater and erosion control standards as defined in NR 109 
504.09, Wisconsin Administrative Code. 110 

 111 
Jarrod said, “Those would be exempt from coming in and getting a permit.  We would still have 112 
site plan approval, and if they come in and need one we would still have the authority to make 113 
them have one.  But this is one where they would not have to come in all the time.”  Jarrod said 114 
he does not object to adding this to the ordinance as he believes the city still is covered under the 115 
Natural Resource Code, and also if there is a larger project. 116 
 117 
Motion by Jarrod, second by Ald. Blomquist, to approve the addition of (f) to Section 15-2-3 118 
Construction Site/Excavation Erosion Control. 119 
 120 
Ald. Bialecki asked if this will have any influence on the sewage treatment plant. 121 
 122 
Jarrod said this is only for the operations of the solid waste facility (the landfill itself). 123 
 124 
On voice vote, motion carried. 125 
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 126 
Item 7 – Review and consideration of intersection control at:  127 
 128 

A. 13th Avenue South and Green Bay Street 129 
 130 
Jarrod said the Stop Sign Evaluation Committee had met on Monday and recommended 131 
installing stop signs on Green Bay Street at 13th Avenue South.  Jarrod noted this neighborhood 132 
has experienced significant development with the construction of an apartment complex and 133 
condominiums.  Also, the new Green Bay Street extension has access to the Luther High School 134 
parking facility. 135 
 136 
Motion by Jarrod, second by Ald. Bialecki, to approve the addition of a stop sign at Green Bay 137 
Street at 13th Avenue South. 138 
 139 
On voice vote, motion carried. 140 
 141 

B. Intersecting streets along Rolling Oaks Drive 142 
 143 
Jarrod said the Stop Sign Evaluation Committee had examined mapping of Rolling Oaks Drive 144 
and recommended that Engineering Department staff examine the intersection of Oak Timber 145 
Drive and Rolling Oaks Drive, and also the intersection of Rolling Oaks Drive and Franklin 146 
Street. 147 
 148 
Item 8 – Pay Estimates:  Strand Associates, Short Elliott Hendrickson Inc., Kreibich 149 
Landscaping, Fahrner Asphalt Sealers, Fowler & Hammer, Gerke Excavating, Mathy 150 
Construction Company, Wieser Brothers General Contractors, Coulee Concrete Repair, 151 
Braun Intertec, and any other contractor/developer  152 
 153 

BOARD OF PUBLIC WORKS 154 
MONTHLY ESTIMATES 155 

 156 
August 2, 2016 157 

 158 
    Original 159 
    Contract   Change   Paid to  Due this 160 
Contractor   Amount   Orders   Date   Estimate 161 
       162 
1.  FAHRNER ASPHALT SEALERS 163 
     Crack Seal/Polyfiber 164 
     Construction 165 
     Estimate #1 – FINAL $   60,000.00   $     -        $   -   $   58,093.61 166 
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 167 
2.  STRAND ASSOCIATES 168 
     SCADA Evaluation 169 
     Design 170 
     Estimate #1   $   7,000.00   $     -        $   -   $   5,317.17 171 
 172 
3.  SEH INC. 173 
     Riders Club Rd. & PH 174 
     Design 175 
     Estimate #13    $   148,348.18    $     -       $   108,773.46 $   8,092.55 176 
 177 
4.  SEH INC. 178 
     Phase 1 – Waterfront 179 
     Design 180 
     Estimate #9      $   147,400.00$     7,100 (CSM)$   191,114.27 $   21,506.99 181 
      $74,450 (Constr.) 182 
 183 
5.  STRAND ASSOCIATES 184 
     South Kinney Coulee Lift Station 185 
     Updated Design 186 
     Estimate #10   $   10,000.00 $    24,100.00 $   16,411.44  $   726.03 187 
 188 
6.  FOWLER & HAMMER, INC. 189 
     2016 Cemetery Main St. Project 190 
     Construction 191 
     Estimate #4    $   230,821.23$    -  $   153,335.26  $   64,769.71 192 
 193 
7.  KREIBICH LANDSCAPING 194 
     2016 Tree Planting Project 195 
     Construction 196 
     Estimate #4    $   250,567.00$    -  $   236,616.70  $   500.00 197 
 198 
8.  MATHY CONSTRUCTION 199 
     2016 Pavement Project 200 
     Construction 201 
     Estimate #1    $   1,467,229.50 $    - $   309,714.26  $   557,473.10 202 
 203 
9.  GERKE EXCAVATING 204 
     2016 Utility Project 205 
     Construction 206 
     Estimate #4    $   682,945.97$    -  $   423,265.86  $   159,620.10 207 
 208 
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10.  WIESER BROTHERS GENERAL CONTRACTORS 209 
     Great River Landing – Phase 1 210 
     Construction 211 
     Estimate #3    $   2,122.178.26 $    -  $   283,645.28 $   156,726.74 212 
 213 
11.  FOWLER & HAMMER INC. 214 
     2016 Miscellaneous Concrete Project 215 
     Construction 216 
     Estimate #3   $   118,262.50  $    -  $   45,825.63 $   38,197.98 217 
 218 
12.  BRAUN INTERTEC 219 
     Great River Landing – Phase 1 220 
     Construction 221 
     Estimate #2   $   6,675.00  $    -  $   941.25 $   1,078.75 222 
 223 
13.  COULEE CONCRETE REPAIRS 224 
     STH 157 Outfall Repair 225 
     Construction 226 
     Estimate #1 – FINAL   $   4,500.00  $    -  $   -  $   2,137.50 227 
 228 
14.  STATE OF WI-DOT 229 
     Riders Club Road 230 
     Design – State Plan Review 231 
     (5991-02-56) 232 
     Estimate #2    $   60,000.00  $    -  $   436.96 $   1,922.98 233 
 234 
15.  STATE OF WI-DOT 235 
     PH/Braund Street 236 
     Design – State Plan Review 237 
     (5991-02-53) 238 
     Estimate #2    $   50,000.00  $    -  $   701.25 $   1,667.00 239 
 240 
16.  STATE OF WI-DOT 241 
     2nd Ave./STH 35 – Design 242 
     (7190-05-00) 243 
     Estimate #25    $   125,000.00 $    50,000.00 $   178,910.26 $   11.99 244 
 245 
17.  STATE OF WI-DOT 246 
     STH 35 – 2nd Ave. SW to Poplar St. 247 
     Community Sensitive Design/ 248 
     Lighting Match – Construction 249 
     (7190-05-71) 250 
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     Estimate #5    $   50,176.00  $    -  $   42,079.83 $   2,353.01 251 
 252 
18.  AYRES ASSOCIATES (02632) 253 
     I-90 Sanitary Sewer 254 
     Design 255 
     Estimate #6    $   48,600.00  $    -  $   9,140.66 $   1,687.85 256 
 257 
19.  ZIEGLER LANDSCAPE BY DESIGN 258 
     Esther Dr. Retaining Wall Repair 259 
     Construction 260 
     Estimate #1 – FINAL  $   7,500.00  $    -  $   -  $   7,274.34 261 
 262 
Motion by Ald. Bialecki, second by Ald. Blomquist, to approve the 13 pay estimates as shown 263 
on the document dated August 2, 2016. 264 
 265 
Jarrod noted that another five bills had been received between the time the Board of Public 266 
Works packet went out and Monday.  Jarrod said he had distributed to board members a new list 267 
with 19 pay estimates and asked that all 19 be paid this evening. 268 
 269 
Motion by Ald. Bialecki, second by Ald. Blomquist, to amend the previous motion and include 270 
the additional six requests submitted as of August 1, 2016. 271 
 272 
Vote on the amendment: 273 
 274 
On voice vote, motion carried. 275 
 276 
Vote on the original motion, as amended: 277 
 278 
On voice vote, motion carried. 279 
 280 
Item 9 – Closed Session 281 
 282 
To consider a motion to convene in Closed Session under Section 19.85(1)(e) of the Wisconsin 283 
Statutes for the purpose of deliberating or negotiating the purchasing of public properties, the 284 
investing of public funds or conducting other specified public business whenever competitive or 285 
bargaining reasons require a closed session: 286 
 287 

• Sanitary sewer agreement 288 
 289 
If any action is required in Open Session, as the result of the Closed Session, the Board of Public 290 
Works will reconvene in Open Session to take the necessary action and/or continue on with the 291 
printed agenda. 292 
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 293 
Motion by Ald. Bialecki, second by Ald. Blomquist, to convene in Closed Session. 294 
 295 
On roll call vote:  Financial Services Director/Treasurer Fred Buehler – aye, City Engineer 296 
Jarrod Holter – aye, Mayor Joe Chilsen – aye, Ald. Barry Blomquist – aye, Ald. Jim Bialecki – 297 
aye.  In Closed Session. 298 
 299 
 300 
Recorded by: 301 
 302 
Kirk Bey 303 
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